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ULDB TDI SCHEDULE CHANGE INFORMATION PAGE  
 

Version Date Description Affected Pages 

1.0 09/28/1999 Original. all 

1.1 11/02/1999 

1. Prototype FPGA Design extended 1 month 
2. Parts Procurement for CONUS & prototype added 
3.  CONUS flight board delivery extended 2 weeks, 

01/28/1999 

all 

2.0 12/08/1999 

1. Fab. & Layout ending extended from 11/30/1999 
to 12/06/1999 

2. Prototype Board Population moved to start 12/07 
/1999 and end 12/30/1999. 

3. Prototype Flight Software Testing added, start 
01/13/2000 and end 01/23/2000 

4. CONUS 4Flight Boards delivery moved to 
2/29/2000 

5. Prototype Rework moved to start when prototype 
bench testing begins 

all 

2.1 02/08/2000 
1. Item #442 changed to reflect 2 ULDB TDI 

CONUS boards delivered from 4. 
2. Item #35 deleted, Oscilloscope not needed 

2 

2.2 03/02/2000 

1. Item #29, Environmental Prototype Testing, 
shortened to 4 days and moved to start 3/6/2000. 

2. Item #40, CONUS Bench & Environmental 
Testing, extended to end 3/15/2000. 

3. Item #41, CONUS delivery moved to 3/16/2000. 
4. Items 61-74, TDI TIGER Flight Buildup and 

TIGER I&T moved to start 5 months earlier.  

2 & 3 

2.3 08/01/2000 

1. Items #33 & #35 deleted, Calibration of Logic 
Analyzer and multimeter procurement not needed. 

2. Items #37-49 deleted due to CONUS flight 
cancellation. 

3. Item #52, 566 PCB layout delayed to September 
due to PCB boards rejected by material QA GSFC 
inspector. 

4. New Task #36 inserted for PCB manufacturer 
time. 

5. Items 54, 61, 69, 76 deleted, WFF environmental 
to occur at NSBF. 

2 & 3 

 


